PRINTFAIR

ITCC 41 MILESTONE 4 - PROGRESS REPORT

Group Members: Gio Duldoco, Godofredo Natividad III, Yassin Unte

Instructor: Francis King Uyguangco

Project Overview: PrintFair is a mobile application designed to organize the printing request process at the Xavier University Library. It provides separate Student and Admin interfaces and a connected kiosk webpage for document retrieval. Supabase supports authentication, database operations, document storage, and real-time updates.

1. Completed Features

The following major features have been implemented:

1. **Document and Printing Request Management**
    - PDF document upload and preview.
    - Page selection and printing request submission.
    - Request status monitoring and cancellation.
2. **Print Access and Station Management**
    - Library printing station management.
    - Station availability monitoring.
    - Kiosk webpage for document retrieval.
3. **Printing Allowance and Transaction Management**
    - Daily 20-page allowance validation.
    - Allowance calculation and transaction history.
    - Staff transaction monitoring and record correction.

2. Current Development and Improvements

The following improvements have been implemented in the source code:

- Added PDF page extraction using pdf-lib to generate documents containing only the requested pages.
- Improved correction form error message visibility.
- Removed the unwanted kiosk demo-mode warning.
- Adjusted homebar dimensions, icon sizing, spacing, and alignment.

3. Testing Progress

- Completed the 20 student and staff test cases.
- Performed JavaScript syntax checks.
- Ran JavaScript smoke tests for page-range validation.
- Checked ZIP archive integrity.
- Identified four application issues and implemented corresponding code changes.

Live Android device retesting of the four fixes is still pending.

4. Problems Encountered and Solutions

Problem Encountered	Solution Implemented
Retrieved PDF contained all original pages instead of selected pages.	Implemented PDF extraction using pdf-lib.
Correction form error messages were difficult to read.	Improved error message styling and positioning.
Homebar icons extended beyond the golden border.	Adjusted navigation width, icon sizing, spacing, and flex behavior.

5. Remaining Tasks

- Rebuild the updated Android application.
- Retest all four fixes on an Android device.
- Perform regression testing on student, staff, and kiosk workflows.
- Update testing documentation and screenshot evidence.
- Push the latest source code to the GitHub repository.
- Finalize the application and submission documents.

6. Conclusion

PrintFair's three major features have been implemented, and the student and staff test cases have been reported as passing. Four issues identified during testing have received corresponding code changes. Further device testing and verification are required before the application can be considered fully tested and ready for final submission.

GitHub Repository:

https://github.com/unte-unteyassin/ITCC-41-FINAL-PROJECT